SistemaDuolingo

Aug 16, 2021

http://

Project manager

Project dates Jun 21, 2021 - Oct 29, 2021

Completion0%Tasks17Resources2

2

Tasks

Begin date	End date
6/21/21	6/23/21
6/21/21	6/23/21
6/24/21	8/17/21
6/24/21	6/30/21
6/24/21	6/30/21
7/1/21	7/6/21
7/7/21	7/13/21
7/14/21	7/22/21
7/28/21	8/3/21
8/5/21	8/17/21
8/18/21	8/22/21
8/23/21	8/27/21
8/28/21	9/4/21
9/5/21	10/16/21
10/17/21	10/17/21
10/18/21	10/27/21
10/28/21	10/28/21
	6/21/21 6/21/21 6/24/21 6/24/21 6/24/21 7/1/21 7/1/21 7/14/21 7/28/21 8/5/21 8/18/21 8/23/21 8/28/21 9/5/21 10/17/21 10/18/21


Resources

Name	Default role
lago Arrighi Diogo	no specific role
Gustavo Faria Bigogno	no specific role

3

Sistema Duolingo Aug 16, 2021

Gantt Chart



Sistema Duolingo Aug 16, 2021

5

Resources Chart

CANTT 2021																			
2 9	Week 26	Week	27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43
Name	Default role 8/20/21	6/27/21		7/4/21	7/11/21	7/18/21	7/25/21	8/1/21	8/8/21	8/15/21	8/22/21	8/29/21	9/5/21	9/12/21	9/19/21	9/26/21	10/3/21		10/17/21
Iago Arrighi Diogo	no specific r																		
 Gustavo Faria Bigogno 	no specific r																		